2023 - 3B Lead Service Line Replacement Project - Preliminary Schedule			4/22/2024	4/29/2024	5/6/2024	5/13/2024	5/20/2024	5/27/2024	6/3/2024	6/10/2024	6/17/2024	6/24/2024	7/1/2024	7/8/2024	7/15/2024	7/22/2024	7/29/2024	8/5/2024	8/12/2024	8/19/2024	8/26/2024	9/2/2024	9/9/2024	9/16/2024	9/23/2024	9/30/2024	10/7/2024	########	########	########	11/4/2024	########	########	########	12/2/2024	12/9/2024	########	########	########	1/6/2025	1/13/2025	1/20/2025	1/27/2025	2/3/2025	2/10/2025	2/17/2025	2/24/2025	3/3/2025	3/10/2025	3/17/2025	3/24/2025	3/31/2025	4/7/2025	4/14/2025	4/21/2025	4/28/2025	5/5/2025	5/12/2025	5/19/2025	5/26/2025	6/2/2025
Park Ave - Alexander - Meigs	23	Services																																																							
Park Ave - East - Angle Point	10	Services						NO WORK																																																					
Park Ave - Goodman - Berkeley	64	Services																																																									
Rowley & Pearl	101	Services																																																									
Riverbank, Athens, Ariel, Gladys, Huntington, Woodford	55	Services																																																									
Treyer, Flower, Radio, Lill	66	Services																																																									
Bloomingdale, Ketchum, Carl	44	Services																																																									
Seabrook, Wilkins, Langham, Boston, Dejonge	52	Services																																																									
Berlin, Bradford, Maria, Thomas, Wilkins, Freiderich, Bernard, Alphonse	189	Services																																																									
Herald, St. Jacob, Bernard, Alphonse	87	Services																																																									
Gothic, Herald, Wilkins, St. Jacob, Bernard	144	Services																																																									
Lux, Holbrooke, Willite	72	Services																																																									