City of Rochester Cleaning & Lining of Water Mains 2023

	Month	July		August	September		October		November			April			May	June		July		August	t
	Week Starting 7/10/2023		8/7/2023	8/14/2023 8/21/2023 8/28/2023	9/4/2023 9/11/2023 9/18/2023	9/25/2023	10/2/2023 10/9/2023 10/16/2023	10/23/2023	10/30/2023 11/6/2023	11/13/2023	11/20/2023	4/1/2024 4/8/2024 4/15/2024 4/22/2024 4/2	29/2024 5	5/6/2024			7/1/2024		8/5/2024 8/12/		
Section 1A																					
Moblization Bypass																					
Excavation	11																				
Clean and Line Close Up and Test	2,200																				
Remove Bypass																					
Restoration																					
Demoblization Section 3																					
Moblization																					
Bypass Excavation	15																				
Clean and Line	15 4,100																				
Close Up and Test																					
Remove Bypass Restoration																					
Demoblization																					
Section 1B																					
Moblization Bypass																					
Excavation	12																				
Clean and Line Close Up and Test	1,800				<u>↓ </u>																
Remove Bypass																					
Restoration																					
Demoblization Section 2																					
Moblization																					
Bypass	24																				
Excavation Clean and Line	21 4360																				
Close Up and Test																					
Remove Bypass Restoration																					
Demoblization																					
Section 4																					
Moblization Bypass																					
Excavation	26																				
Clean and Line	6160																				
Close Up and Test Remove Bypass																					
Restoration																					
Demoblization Section 5																					
Moblization																					
Bypass	17																				
Excavation Clean and Line	17 3800																				
Close Up and Test																					
Remove Bypass Restoration	<u>├</u> ──┤				<u> </u>																
Demoblization																					
Section 6																					
Moblization Bypass					+ $+$ $+$																
Excavation	20																				
Clean and Line	4380																				
Close Up and Test Remove Bypass			1																		
Restoration																					
Demoblization Section Alt 1					+ $+$ $+$																
Moblization																					
Bypass																					
Excavation Clean and Line	15 2600		+																		
Close Up and Test																					
Remove Bypass																					
Restoration Demoblization																					
	• •	· · · · · · · · · · · · · · · · · · ·	•	· · · · ·	· · · · · · · · · · · · · · · · · · ·		· · · · · ·		· · ·				I		· · · · · · · · · · · · · · · · · · ·			· · · · · · · · · · · · · · · · · · ·			